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PGLREP #82
METCOA RESTART SITE
PULASKI, LAWRENCE CO.,, PA
ATTENTION: KAREN WQLPER9 DENNIS CARNEY„ AND STEPHEN LUFTIG

I. SITUATION: (FRIDAY 11/02/90, I&OO HOURS)

A. PRP CONTRACTORS (DEMAXIMIS, (3SX/TRICIL/LAIDLAW, NSSI)
CONTINUE THE HOBILI 2ATION OF SITE PERSONNEL AND
EQUIPMENT FOR PHASE I OF THE CLEANUP OPERATION.

B. OSC MANNING DEMOBED FROM SITE THIS DATE TO ATTEND TO
OTHER REGIONAL COMMITMENTS.

C. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRP CONTRACTOR WORK SCHEDULE.

D. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.

E. PERSONNEL ON SCENE:

EPA - O
TAT - 2
DEMAXIMIS - 0
GSX - 8
NSSI -2

F. WEATHER: SUNNY AND WARM, TEMPERATURES IN THE 70'S.

II. ACTIONS TAKEN

A. PRP CONTRACTOR CONTINUES MOBILIZATION OF SITE EQUIPMENT
IN PREPARATION FOR DRUM HANDLING OPERATIONS. PRP
CONTRACTORS ARE WAITING ON THE ARRIVAL OF DRUM
GRAPPLERS FOR DRUM HANDLING.

B. PRP CONTRACTOR ACQUIRED A PALLET OF LEAD BRICKS TO
ASSURE PROPER RADIOLOGICAL MONITORING AND ANALYSIS OF
DRUM SAMPLES.

C. OSC MANNING, DPO FETZER AND TAT ARRANGE PROCUREMENT OF
A HEALTH PHYSICIST FOR THE SITE TO AID IN THE
VERIFICATION AND QUALITY ASSURANCE OF PRP RADIOLGICAL
MONITORING AND ANALYSIS PROGRAMS.
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0. TAT REPORTED TO DSC MANNING THAT FF.F CONTFACTOFS
CONTINUE TO HAVE DIFFICULTY IN ACQUIRING EQUIPMENT ANT-
MATERIALS NECESSARY FOR THE COMPLETION OF SCHEDULED
SITE ACTIVITIES.

E. OSC MANNINB AND TAT REMAINED EXTREMELY CONCERNED ABOUT
PRP CONTRACTORS SITE SAFETY AND SITE CONTROL
PROCEDURES. OSC MANNING FURTHER EMPHASIZES TO SITE
SAFETY OFFICER THAT SITE MUST BE OPERATED IN ACCORDANCE
WITH ALL APPLICABLE OSHA AND EPA HEALTH AND SAFETY
REQUIREMENTS.

F. EPA AND TAT WORK TRAILER, DETERMINED BY OSC MANNING TG
BE INADEQUATE AND REPRESENTATIVE OF AN UNSAFE WORKING
ENVIRONMENT, WAS REPLACED THIS DATE. UTILITY SERVICES
TO THE TRAILER REMAIN TO BE ESTABLISHED.

III. FUTURE PLANS

A. MOBILIZATION OF SITE EQUIPMENT TO CONTINUE. PRP
CONTRACTORS HAVE BEEN UNSUCCESSFUL IN ACQUIRING DRUM
GRAPPLERS AND OTHER NECESSARY SITE EQUIPMENT.

B. TAT TO CONTINUE OVERSIGHT OF PRP CONTRACTOR ACTIVITIES.

C. PRP CONTRACTORS TO BEGIN STAGING AND OVERPACKING DRUMS
AS SOON AS NECESSARY EQUIPMENT ARRIVES ONSITE.

D. TAT TO MQBE IN ADDITIONAL PERSONNEL TO MAINTAIN HOT
ZONE MONITORING OF RP CONTRACTOR OPERATIONS.

E. PRP CONTRACTOR TO ESTABLISH ELECTRIC AND PHONE SERVICE
TO EPA/TAT WORK TRAILER.

CAROL MANNING, OSC DANIEL W. HOLLER
USEPA-REGION III PADER.EMERGENCY
PHILADELPHIA, PA RESPONSE COORDINATOR

MEADVILLE, PA
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